

## Westheimer Corridor Study Schedule

TASK / DESCRIPTION	2016									
	FEBRUARY	MARCH	APRIL	MAY	JUNE	JULY	AUGUST	SEPTEMBER	OCTOBER	
1.0 - ADVISORY COMMITTEE MEETINGS AND COORDINATION										
2.0 - INVENTORY OF EXISTING CONDITIONS, SURVEY, AND DATA COLLECTION										
3.0 - ASSESSMENT OF EXISTING CONDITIONS AND BASE FILES										
4.0 - PROJECT SPECIFIC WEBSITE										
5.0 - PREPARE PROBLEM STATEMENT, VALUES, VISION, GOALS, AND TOOLBOX										
6.0 - FIRST PUBLIC MEETING					▲					
7.0 - ALTERNATIVE SCENARIO DEVELOPMENT AND PUBLIC ENGAGEMENT ANALYSIS										
8.0 - SECOND PUBLIC MEETING/CHARRETTE						▲				
9.0 - PREPARE PREFERRED ALTERNATIVE AND SECOND PUBLIC ENGAGEMENT ANALYSIS										
10.0 - THIRD PUBLIC MEETING									▲	
11.0 - PREPARE REVISED DRAFT PRE-ENGINEERING REPORT										
12.0 - PREPARE REVISED FINAL PRE-ENGINEERING REPORT										

- Project Team will continually coordinate project activities with Advisory Committee
- Project Team Major Task performance period
- Project Team meeting with Advisory Committee members
- Public Meeting