Current Projects

Capital Improvement Plan Projects District C

3/1/2011

Construction End Date

Project Number Department Project Name . A Progress
(Substantial Completion)

M-000241-0004-4 PWE DRAINAGE IMPROVEMENTS AT GRADE SEPARATIONS (PACKAGE 3) 17-Sep-2010 91.69%
M-000255-0003-4 PWE ACADEMY STREET 2: GRAMERCY TO MERRICK 06-Jul-2011 61.73%
N-000392-0001-4 PWE NEIGHBORHOOD STREET RECONSTRUCTION 457 8-Apr-2011 82.26%
N-000622-0001-4 PWE BUFFALO SPEEDWAY PAVING FROM HOLMES ROAD TO WEST BELLFORT 1-Dec-2010 102.01%
N-000662-0039-4 PWE INTERSECTION IMPROVEMENTS W. AIRPORT AND BW 8 27-Jul-2011 43.63%
N-000761-0001-4 PWE SOUTH BRAESWOOD REHABILITATION: KIRBY TO STELLA LINK 20-Jan-2012 37.94%
N-000847-0001-4 PWE BUFFALO SPEEDWAY RECONSTRUCTION: HOLCOMBE TO S. BRAESWOOD 15-Jul-2012 0.00%
R-000265-0059-4 PWE SOUTHWEST WWTP IMPROVEMENTS (PACKAGE 2) 29-Feb-2012 17.39%
S-000035-00W4-4 PWE WATER LINE REPLACEMENT AT LINK VALLEY / SOUTHAMPTON 07-Jan-2011 74.42%
5-000200-0018-4 PWE WATER WELL REHAB AT VARIOUS FACILITIES 23-Mar-2012 44%
5-000901-0005-4 PWE CONDITION ASSESSMENT OF LARGE DIAMETER WATER LINES 19-Oct-2010 91.69%
57 PWE AMERICAN REINVESTMENT AND RECOVERY ACT OVERLAY - WESLAYAN: SAN FELIPE TO US59 TBD 0.00%
Upcoming Projects

Project Number Department Project Name Design Start Design End
M-000100-0001-3 PWE EFS PKG. 1/BRAESMONT/S. RICE/MILLBURY/MEYERLAND 7/GARDEN OAKS/SHEPHERD FOREST 01-Mar-2010 TBD
M-000100-0002-3 PWE EFS PKG. 2/ WILLOW WATERHOLE M-1013: WILLOW WATERHOLE AREA DRAINAGE IMPROVEMENTS 03-Mar-2010 TBD
M-000100-0005-3 PWE EXTENDED FEASIBILITY STUDY - PLEASANTVILLE, GLENDALE, MONTROSE AREA, AND MIDTOWN 1-Mar-2010 TBD
M-000265-0001-3 PWE WESTMORELAND, SHARPTOWN, BRAEBURN, MAPLEWOOD (PHASES - IV) 01-Jun-2007 15-Aug-2012
M-000265-0002-3 PWE RAMPART STREET AREA DRAINAGE IMPROVEMENTS SUBPROJECT 2 (JESSAMINE TO GLENMONT) 1-Jun-2007 3-Jul-2013
M-000267-0001-3 PWE SHEPHERD DRIVE AREA DRAINAGE IMPROVEMENTS 28-Jun-2007 29-Jun-2011
M-000271-0001-3 PWE MEYERLAND SEC. 7 AREA DRAINAGE IMPROVEMENTS 13-Apr-2011 14-Sep-2012
M-000281-0001-3 PWE BRAESMONT DR (BRAESWOOD TO LYMBAR) AND S RICE AVE (BRAESWOOD TO CONTOUR PLACE) DRAINAGE | 13-Apr-2011 6-Mar-2013
M-000290-0001-3 PWE FOURTH WARD, AVONDALE PHASE | 13-Apr-2011 6-Mar-2013
M-000771-0005-3 PWE KIRBY SEGMENT 4B 26-Apr-2002 TBD
N-000378-0002-3 PWE NEIGHBORHOOD STREET RECONSTRUCTION PROJECT 446A 02-Jun-2009 18-Oct-2012
N-000383-0001-3 PWE NEIGHBORHOOD STREET RECONSTRUCTION PROJECT 451 04-Jun-2007 12-Sep-2012
N-000385-0001-3 PWE NEIGHBORHOOD STREET RECONSTRUCTION PROJECT 453 06-May-2011 31-Jan-2014
N-000403-0003-3 PWE MORNINGSIDE RECONSTRUCTION 03-Jul-2008 22-Jun-2011
N-000590-0001-3 PWE HOLMES ROAD: MAIN STREET TO KIRBY 28-Mar-2006 06-Aug-2014
N-000751-0001-3 PWE WEST ALABAMA PAVING: SHEPHERD TO WESLAYAN 30-Mar-2011 TBD
N-00610A-00K2-3 PWE SAFE SIDEWALK PROGRAM K2 15-Apr-2009 16-Feb-2011
N-00610A-00L1-3 PWE SAFE SIDEWALK PROGRAM L1 30-Jun-2009 11-May-2011
N-00610A-00L2-3 PWE SAFE SIDEWALK PROGRAM L2 30-Jun-2009 11-May-2011
N-00610A-0110-3 PWE SAFE SIDEWALK PROGRAM 110 28-Jan-2010 25-May-2011
R-000265-0037-3 PWE WASTEWATER TREATMENT PLANT RENEWAL/REPLACEMENT - KEEGANS BAYOU 20-May-2005 28-Sep-2011
R-000265-0078-3 PWE REHABILITATION OF GRIT REMOVAL SYSTEMS AT SOUTHWEST AND UPPER BRAES WWTPS TBD TBD
R-000265-0079-3 PWE KEEGANS BAYOU AND GREENRIDGE WASTEWATER TREATMENT PLANT IMPROVEMENTS TBD TBD
R-000267-0100-3 PWE PUMP AND LIFT STATION RENEW/REPLACE - WESTHEIMER #1, GULFTON, BERING AND SAN FELIPE TBD TBD
R-000267-0107-3 PWE PUMP AND LIFT STATION RENEW/REPLACE - MEYERLAND, BISSONNET #4, FONDREN #2, FONDREN PLACE TBD TBD
R-000800-0134-3 PWE HOLMES ROAD SANITARY SEWER - BUFFALO SPEEDWAY TO KNIGHT ROAD TBD TBD
$-000035-0110-3 PWE OAK ESTATES Il (WESLAYAN) WATER MAIN REPLACEMENT PROJECT 26-Oct-2009 25-Jan-2012
S$-000035-0151-3 PWE WATER MAIN REPLACEMENT IN THE BRAEBURN TERRACE AREA 6-Apr-2011 TBD
$-000035-0152-3 PWE WATER LINE REPLACEMENT IN GLEN HAVEN ESTATES AREA 29-Jun-2011 TBD
S-000600-0038-3 PWE REHABILITATION OF GROUND WATER STORAGE TANKS: JERSEY VILLAGE NO. 2, IAH - 1 NO.1 & 2, MEYERLAND 24-Sep-2010 28-Mar-2012
$-000700-0Q12-3 PWE ON CALL WATER LINE REPLACEMENT IN WILLOWBEND AREA 25-Mar-2009 25-Jan-2012
$-000900-0110-3 PWE 42-INCH WATERLINE ALONG W. OREM & FONDREN RD. FROM HILLCROFT TO W. AIRPORT 13-Apr-2009 28-Sep-2011
$-001000-0027-3 PWE WATER PUMPING STATION UPGRADES AT SIMS BAYOU, ACRES HOMES AND WILLOW CHASE. 3-Apr-2007 15-Jun-2011
S-001000-0033-3 PWE SOUTHWEST PUMP STATION IMPROVEMENTS + REHABILITATION SCRUBBERS TBD TBD
Planned Projects

Project Number Department Project Name Estimated Construction FY i) QoS Ee

Amount

M-000279 PWE MILLBURY DRIVE (BRAESWOOD TO BELFORT) DRAINAGE IMPROVEMENTS 2015 $5,700,000
M-001013 PWE WILLOW WATERHOLE AREA RELIEF STORM SEWER 2014 $3,200,000




Capital Improvement Plan Projects District C

3/1/2011

Project # Department Project name STATUS Address Zip
C-000147 FIRE Relocate Fire Station #37 (Stella Link) Completed 3828 Aberdeem Way/7026 Stella Link 77025
E-000033 LIBRARY Frank Library HPL Express Completed 10103 Fondren 77096
E-000183 LIBRARY Stella Link Parking Lot Completed 7405 Stella Link 77025
F-000674 PARKS Marian Park Water Playground Construction 11000 South Gessner 77071
F-504A07 PARKS Godwin Park (Phase 2) Completed 5101 Rutherglen 77096
G-000123 POLICE District 17 Police Station - Fondren Store front Replacement Construction 77071
L-000036 SOLID WASTE  [Southwest HHW Facility Completed 11500 South Post Oak 77035
L-000072 SOLID WASTE  [Paving and Drainage Improvements Completed 11500 South Post Oak 77035
L-000043 SOLID WASTE  [Neighborhood Depository Construction 10785 S.W FWY 77074
L-000J0C SOLID WASTE  [Job Order Contract - Westpark Recycling Center Design 5900 Westpark 77057
L-000J0C SOLID WASTE  |Job Order Contract - S. Post Oak Repairs & Renovations Completed 11500 South Post Oak 77035
E-000JOC LIBRARY Job Order Contract - Stella Link Improvements Design 7405 Stella Link 77025
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