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 Capital Improvements Projects 
District D

Current Projects

Project Number Department Project Name

Construction 
End Date 

(Substantial 
Completion)

M-000262-0002-4 PWE WHITEHEATHER STORM SEWER IMPROVEMENTS (SEG II)  12-Apr-2011

M-000272-0001-4 PWE CRESTMONT PARK , SOUTH ACRES  29-Jul-2011

N-000392-0001-4 PWE NEIGHBORHOOD STREET RECONSTRUCTION NSR 457  08-Apr-2011

N-000594-0002-4 PWE KIRBY DRIVE FROM WEST AIRPORT TO SIMS BAYOU AND MOWERY ROAD  17-Mar-2011

N-000602-0003-4 PWE CITY PARK WEST OREM IMPROVEMENTS  26-Nov-2010

N-00610A-0108-4 PWE SAFE SIDEWALK PROGRAM WORK AUTHORIZATION PROJECT  01-Jun-2011

N-000662-0038-4 PWE SH 288 UNDERBRIDGE LIGHTING  06-Apr-2011

R-002011-0052-4 PWE RELOCATION OF COMMUNITY SEWERS  22-Jan-2011

S-000035-00W4-4 PWE WATER LINE REPLACEMENT AT LINK VALLEY  07-Jan-2011

S-000200-0018-4 PWE WATER WELL REHAB AT VARIOUS FACILITIES  23-Mar-2012

Upcoming Projects

Project Number Department Project Name Design Start
M-000100-0005-3 PWE EFS PKG. 5/PLEASANTVILLE/GLENDALE  01-Mar-2010

M-000262-0003-3 PWE WHITEHEATHER 3  06-Jan-2009

M-000262-0004-3 PWE WHITEHEATHER 4  22-Nov-2010

M-000267-0001-3 PWE SHEPHERD DRIVE DRAINAGE IMPROVEMENTS  28-Jun-2007

N-000400-0001-3 PWE NEIGHBORHOOD STREET RECONSTRUCTION PROJECT 467  25-Nov-2009

N-000420-0007-3 PWE EAST BRAYS BAYOU EAST - BIKE/PED BRIDGES  22-Dec-2005

N-000420-0018-3 PWE BUFFALO BAYOU TRAIL (SHEPHERD TO SABINE)  12-Feb-2002

N-000590-0001-3 PWE HOLMES ROAD: MAIN STREET TO KIRBY  28-Mar-2006

N-000594-0003-3 PWE KIRBY PAVING CONSTRUCTION, HOLMES TO AIRPORT  30-Nov-2009

N-000784-0001-3 PWE BUFFALO SPEEDWAY: HOLMES ROAD TO AIRPORT BLVD.  20-Apr-2006

N-000808-0001-3 PWE CAMBRIDGE PAVING: HOLLY HALL TO IH 610  05-May-2009

N-000821-0001-3 PWE FONDREN FROM HILLCROFT TO MCHARD (FM2334)  19-Jan-2010

N-00610A-0110-3 PWE SAFE SIDEWALK PROGRAM 110  28-Jan-2010

N-00610A-0111-3 PWE SAFE SIDEWALK PROGRAM 111  07-Dec-2010

R-000265-0061-3 PWE EASTHAVEN, GREENRIDGE & NORTHEAST WASTEWATER TREATMENT PLANT IMPROVEME  22-May-2009

R-000267-0083-3 PWE CHASEWOOD L/S - LOCATED AT 6983 1/2 CHASEWOOD (CP&Y)  16-Sep-2004

R-000267-0084-3 PWE LIFT STATION RENEWAL - POST OAK #1  17-May-2006

R-000267-0084-3 PWE LIFT STATION RENEWAL - HIRAM CLARK  17-May-2006

R-000267-0084-3 PWE LIFT STATION RENEWAL - AMY RIDGE  17-May-2006

R-000267-0084-3 PWE LIFT STATION RENEWAL - QUAIL GLEN  17-May-2006

R-000267-0085-3 PWE LIFT STATION RENEWAL - FUQUA  25-May-2005

R-000298-0005-3 PWE ALMEDA SIMS WWTP & SLUDGE PROCESSING IMPROVEMENTS PACKAGE 2  12-Apr-2006

R-002011-0075-3 PWE NEIGHBORHOOD BACK LOT WASTEWATER SERVICE PROGRAM - FIRST MONTROSE COMM  23-Jul-2010

S-000035-00W9-3 PWE WATER LINE REPLACEMENT AT UNIVERSITY OF ST. THOMAS  16-Feb-2007

S-000035-0127-3 PWE WATER LINE REPLACEMENT IN AVONDALE AREA  23-Nov-2009

S-000600-0036-3 PWE REHABILITATION OF WATER STORAGE TANKS: CHASEWOOD #1, DISTRICT 123 #1 & KATY A   09-Apr-2008

S-000900-0109-3 PWE 48-INCH WATERLINE ALONG W. OREM FROM SIMS BAYOU PUMP STATION TO HILLCROFT  13-Apr-2009

S-000900-0110-3 PWE 42-INCH WATERLINE ALONG W. OREM & FONDREN RD. - HILLCROFT AVE. TO W. AIRPORT  13-Apr-2009

S-001000-0027-3 PWE WATER PUMPING STATION UPGRADES  03-Apr-2007

S-001000-0031-3 PWE GWTP IMPROVEMENTS  15-May-2009

Planned Projects

Project Number Department Project Name
Estimated 

Construction FY

M-000277 PWE SOUTHPARK AND SOUTHCREST DRAINAGE IMPROVEMENTS 2013

M-000289 PWE MINNETEX PLACE AND ALMEDA GENOA PLACE DRAINAGE IMPROVEMENTS 2015

M-000290 PWE MONTROSE AREA AND MIDTOWN DRAINAGE IMPROVEMENTS 2013

M-000294 PWE CULLEN FROM IH-610 TO OLD SPANISH TRAIL DRAINAGE IMPROVEMENTS 2014

M-000295 PWE SCOTT STREET FROM IH-610 TO OLD SPANISH TRAIL DRAINAGE IMPROVEMENTS 2015

N-000401 PWE NEIGHBORHOOD STREET RECONSTRUCTION PROGRAM 468 TBD

N-000801 PWE MARTIN LUTHER KING BOULEVARD RECONST: LH 610 TO BELLFORT 2014

N-000806 PWE ALMEDA ROAD RECONSTRUCTION: MACGREGOR TO OST INCLUDING BRIDGE AT 
MACGREGOR

2013

TBD

$4,500,000

$11,941,000

Estimated Construction Amount

$6,400,000 

$5,000,000

$7,200,000

$3,000,000

$3,000,000

 07-Sep-2011

 11-Apr-2012

 25-Jan-2012

 25-Jan-2012

 28-Sep-2011

 12-Jan-2011

 25-Jan-2012

 25-Jan-2012

 16-Mar-2011

 28-Sep-2011

 28-Sep-2011

 15-Jun-2011

 11-Apr-2012

 15-Jun-2011

 06-Aug-2014

 17-Jul-2013

 21-Sep-2011

 04-May-2011

 19-Apr-2012

 25-May-2011

 07-Mar-2012

 10-Aug-2011

 23-May-2012

 26-Apr-2012

 29-Jul-2010

77.93%

104.98%

77.6%

72.96%

.44%

Design End
TBD

 16-Feb-2011

 21-Mar-2012

 29-Jun-2011

 11-Dec-2012

70.85%

Progress

79.93%

60.74%

82.11%

82.17%
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