
 3/9/2011
Project # Department Project name STATUS Address Zip

F-504C14 PARKS Braeburn Glen Park Construction 9510 S Gessner 77339

F-504B08 PARKS ALIEF PARK Phase 2 Design 11903 Bellaire Blvd 77072

F-000762 PARKS Lansdale Swimming Pool Replacement Future Project 8201 Roos 77036

G-000120 POLICE MIDWEST POLICE STATION - DISTRICT 18 Completed 7277 Regency Square 77036

C-000089 FIRE Fire Station Slabs - Fire station 68 Construction 8602 Bissonnett 77074

Current Projects 

Project Number Department Project Name
Construction End 
Date (Substantial 

Completion)

N-000716-0001-4 PWE HILLCROFT REHABILITATION: SOUTHWEST FREEWAY (US 59) TO BELLA  2-Oct-2010

N-000766-0001-4 PWE WILCREST DRIVE REHABILITATION: BELLAIRE BOULEVARD TO BEECHN 15-Sep-2010

N-001037-0059-4 PWE AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) OVERLAY - GE     6-Jun-2011

R-000267-0088-4 PWE ROYALTON LIFT STATION REPLACEMENT  10-Feb-2011

S-000200-0018-4 PWE WATER WELL REHAB AT VARIOUS FACILITIES 23-Mar-2012

57 PWE AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA OVERLAY) - HA     TBD

57 PWE AMERICAN RECOVERY AND REINVESTMENT ACT (ARRA) OVERLAY - BE     TBD

Upcoming Projects

Project Number Department Project Name Design Start

M-000265-0001-3 PWE RAMPART STREET AREA DRAINAGE IMPROVEMENTS SUBPROJECT 1(B   1-Jun-2007

M-000265-0002-3 PWE RAMPART STREET AREA DRAINAGE IMPROVEMENTS SUBPROJECT 2 (J   1-Jun-2007

M-000280-0001-3 PWE BRAYS VILLAGE DRAINAGE IMPROVEMENTS 26-Mar-2007

M-000283-0001-3 PWE BELLAIRE WEST DRAINAGE IMPROVEMENTS 9-Apr-2007

N-000764-0001-3 PWE BELLFORT REHABILITATION: WILCREST TO KIRKWOOD 30-May-2008

N-000765-0001-3 PWE BEECHNUT REHABILITATION: WILCREST TO COOK 14-Aug-2007

N-00610A-00K1-3 PWE SAFE SIDEWALK PROGRAM K1 15-Apr-2009

N-00610A-0110-3 PWE SAFE SIDEWALK PROGRAM 110 28-Jan-2010

R-000265-0077-3 PWE NEW AND/OR REHABILITATION OF BAR SCREENS AND ODOR CONTRO             TBD

R-000267-0085-3 PWE BISSONNET #2 LIFT STATION 25-May-2005

R-000267-0085-3 PWE BELLE PARK LIFT STATION 25-May-2005

R-000267-0100-3 PWE PUMP AND LIFT STATION RENEW/REPLACE - WESTHEIMER #1, GULFTO     TBD

R-000267-0107-3 PWE PUMP AND LIFT STATION RENEW/REPLACE - MEYERLAND, BISSONNET     TBD

R-000267-0109-3 PWE PUMP AND LIFT STATION RENEW/REPLACE - POST OAK LANE STABLEW      TBD

R-000302-0010-3 PWE WORK-ORDER SAFETY AND SECURITY IMPROVEMENTS AT BELTWAY, K       20-Jan-2010

S-000035-0126-3 PWE WATER MAIN REPLACEMENT IN THE REGENCY SQUARE AREA  01-Dec-2009

S-000035-0154-3 PWE WATER MAIN REPLACEMENT  IN THE GESSNER AREA 6-Apr-2011

S-000035-0155-3 PWE WATER MAIN REPLACEMENT  IN THE SHARPSTOWN AREA 6-Apr-2011

S-000600-0036-3 PWE REHABILITATION OF WATER STORAGE TANKS: DISTRICT 123 #1 & KATY   09-Apr-2008

S-000600-0037-3 PWE REHABILITATION OF WATER STORAGE TANKS: DISTRICT 111 - GST NO.                  30-Apr-2009

S-000600-0038-3 PWE REHABILITATION OF GROUND WATER STORAGE TANKS: JERSEY VILLAG                           24-Sep-2010

S-001000-0027-3 PWE WATER PUMPING STATION UPGRADES AT SIMS BAYOU, ACRES HOME    3-Apr-2007

S-001000-0031-3 PWE GROUNDWATER TREATMENT PLANTS IMPROVEMENTS PACKAGE - I AT            15-May-2009
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28-Mar-2012
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TBD
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15-Aug-2012

Capital Improvement Projects
District F
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