
PROJECT SUMMARY 
Gessner Paving & Drainage from Long Point to Neuens 

Road 

 
WBS No.: N-000809-0001-4 

 

Project Benefits: Project Description: 
 Project will replace a street 

that has been deteriorated 
beyond economical repair 
and normal maintenance. It 
will improve traffic 
circulation, mobility and 
drainage in service area. 
These improvements will 
upgrade existing roadway to 
MTFP standards. 

 Project will entail 
construction of a six-lane 
divided concrete roadway 
with storm drainage, curbs, 
sidewalks, driveways, street 
lighting, traffic control, and 
necessary underground 
utilities. 

 The project is within the ROW 
of Gessner and is bound by 
Neuens Road to the North 
and Long Point to the South. 

Schedule: Who’s Involved: 
Phase 1 (Long Point to Neuens) 
 Remove Center Medians 

 Storm Sewer & Paving 
installation of the NB lane from 
Long Point to Neuens Road. 

 Waterline installation along the 
Eastside of Gessner. 
Phase 

Phase 2 (Long Point to Neuens) 
 Shift northbound traffic to 

outside NB lanes. 

 Storm Sewer & Paving 
installation of the center lanes 
from Long Point to Neuens 
Road. 

 Extend storm sewer leads west 
across Gessner. 

Phase 3 (Long Point to Neuens) 
 Shift southbound traffic to 

center lanes. 

 Storm Sewer & Paving 
installation of the SB lanes from 
Long Point to Neuens Road. 

 Complete storm sewer leads to 
East side of Gessner. 

Phase 4 Not Shown (Long Point 

to Neuens) 

 Complete construction of the 
center medians and left turn 
lanes including complete 
striping. 
 

 
 
 

City of Houston – Owner 
 

ARKK Engineers, LLC – Construction Manager 

RS&H, Inc. – Design Engineer 

SER Construction Partners, LLC. - Contractor 

Project Information: 

Council District:  A – Brenda Stardig 

Project Location (Key Map): 450S, 450W 

Street Location: Gessner Road – Long Point Road to 
Neuens Road  

Approx. Construction Cost: $10,493,135.00 

Project Duration: 690 Calendar Days 

Const. Contract Award Date: June 07, 2016 

Const. Notice to Proceed: August 29, 2016 

Const. Substantial Completion: July 20, 2018 

M/WBE Goal: 18% 

  

  

  

  

       

Questions/Updates:  City of Houston 
Public Works & Engineering 
611 Walker 
Houston, Texas 77002 

Web: pwecip.houstontx.gov 

Email: pwecip.houstontx.gov 

Phone: 832-395-2090 

 


