
DRAFT 2011 ACTION PLAN  
TENTATIVE SCHEDULE 

(Current as of March 29, 2011) 
 
 
October 12, 2010    Notify Public That Hearings Will Be Conducted  
 
October 26, 2010    Conduct First Fall Hearing – 5th Ward MSC  
 
October 28, 2010    Conduct 2nd Fall Hearing – Sunnyside MSC  
  
January 18, 2011   Notification of Project Solicitation Changes Sent To City and Local Agencies   
 
February 15, 2011     Outreach & Messaging Campaign Kickoff for Action Plan Hearings 
 
February 15 – March 9, 2011 Executive Staff Attends Annual Operating Budget CIP Hearings 
 
March 2, 2011 Draft Funding Allocations Completed; Summary of 2011 Draft Action Plan Published 

Includes Hearing Announcements   
 
March 17, 2010 End Public Comment on Draft Summary of 2011 Action Plan   
 
March 11, 2011 First Draft of Entire Plan Completed  

 
March 14, 2011   30-Day Public Review Begins; Made Available Online and Central Public Library  
 
March 17, 2011   1st Spring Public Hearing on Action Plan – City Hall Annex  
 
March 24, 2011   2nd Spring Public Hearing on Action Plan – Magnolia MSC 
 
March 24, 2011 Presentation of Action Plan to Housing Committee  
 
April 5, 2011   Presentation of Action Plan to Budget and Fiscal Affairs Committee; Committee 

Recommends City Council approval 
 
April 13, 2011  End of Thirty-Day Public Review Period   
 
April 20, 2011   Action Plan on City Council Agenda; City Council Approves Plan  
 
May 6, 2011  City Council-Approved Plan Submitted to HUD for Review & Approval (Official due date 

May 13)   
 
June 2011 HUD notifies HCDD of Action Plan Approval 
 
July/August 2011 Action Plan Officially Approved By HUD; Grant Agreements Executed  
 
August 2011 Final Approved 2011 Action Plan Printed, Posted to Website, and Made Available at 

Houston Public Library and HCDD Offices   


