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CITY WIDE TRAFFIC SIGNAL TIMING OPTIMIZATION PLAN

Begin Jan 1, 2004 -- Complete Dec 31, 2004

January 6, 2004

RCTSS Traffic Signal

Non - RCTSS Traffic Signal

METRO Light Rail ATMS Traffic Signal

2070 Controller

METRO Light Rail

METRO CMAQ Corridor

Not to Scale

VI - A COH - RCTSS Optimized Timing Sept. 1, 2004 Bellfort 38,000 6 9,250 34 21 C,D,I
VI - B Sept. 15, 2004 Richmond 40,000 8 5,000 13 3 G,C
VI -C Oct. 1, 2004 Broadway 26,500 6 4,417 17 8 I
VI - D Oct. 15, 2004 Clay 24,500 6 4,083 10 3 A
VI - E Nov. 1, 2004 Navigation 17,500 6 2,917 10 1 H,I

Orange VI - F Nov. 15, 2004 Wayside 34,500 4 8,625 16 0 A
VI - G Dec. 1, 2004 Gessner 28,000 6 4,667 19 8 F,G
VI - H Dec. 15, 2004 Lockwood 20,000 6 3,333 28 10 H,I

Subtotal 147

VII - A COH (New contract/consultant) May 1, 2004 Bissonnet 35,000 4 8,750 9 7 C,F
Telephone 34,500 4 8,625 22 9 E,I

Federal 32,500 4 8,125 8 2 B
Will Clayton 31,500 4 7,875 5 1 E

S. Main 40,000 6 6,667 19 4 C
Hammerly 22,000 4 5,500 15 11 A,H
S. Cullen 21,000 4 5,250 12 5 D,I

Scott 20,000 4 5,000 22 13 D,H,I
Beechnut 46,500 6 6,750 9 5 F

Lyons 10,000 2 5,000 12 5 B,H
Airline 19,000 4 4,750 22 16 B,H

Beechnut 2 27,000 6 4,500 13 10 C,F
MLK 18,000 6 3,000 15 10 D,E

Dowling 10,000 4 2,500 19 9 I
Wheeler 10,000 4 2,500 8 5 D,I

Dec. 1, 2004 TBD 50
260

Purple
VII - B COH (New contract/consultant) May 1, 2004 Barker Cypress 55,500 4 13,875 2 0 A

Shepherd / Durham 37,000 4 9,250 18 5 H
Waugh / Commonwealth 27,000 4 6,750 11 9 H

Fuqua 25,000 4 6,250 5 2 E
Almeda-Genoa 20,000 4 5,000 8 2 E,I

Almeda 27,000 6 4,500 7 4 D
Yale 18,000 4 4,500 15 8 H

Irvington 17,000 4 4,250 13 11 H
Heights 15,000 4 3,750 8 4 H
Jensen 12,000 4 3,000 14 5 B,H
Griggs 12,000 4 3,000 14 4 I

Mykawa 12,000 4 3,000 5 0 I
Hirsch 10,000 4 2,500 14 5 B

Dec. 1, 2004 TBD 132
266

Subtotal 526

VIII - A TEXAS MEDICAL CENTER (TMC) FY 2004 TMC N/A  92
HC - O & M / Optimized Timing

Subtotal 92

VIII - A UPTOWN FY 2004 Uptown N/A  35
D Uptown Management

Subtotal 35

1540Grand Total

C

Color 
Code

Phase Project Description
Implementation 

Schedule
Arterial / Area

24- Hr 
Volumes

No. of 
Lanes

Volume 
per lane

Total 
Signals

2070
Council 
District

I-A
Downtown - Install/Repair Interconnect 
Cable

May 1, 2004
Downtown

200 na H,I

A

I-B
Downtown - East of Austin St. 
Install/Repair Interconnect Cable 

May 1, 2004
Downtown

85 na H,I

II-A Midtown - East/West Timing Jan. 15, 2004 Midtown 30 na I
B

II-B
Midtown - Install/Repair Interconnect 
Cable

May 1, 2004
Midtown

 na I

Subtotal 315

III - A COH - RCTSS Optimized Timing Feb. 15, 2004 Bellaire 54,000 6 9,000 16 8 F
III - B March 1, 2004 Gulfton 41,500 4 10,375 7 4 C,F
III - C March 15, 2004 Woodway 31,000 4 7,750 11 8 G
III - D April 1, 2004 Hillcroft / Voss 37,500 4 9,375 19 16 C,F,G
III - E April 15, 2004 Fondren 33,000 6 5,500 23 20 F,G
III - F May 1, 2004 Montgomery 35,500 4 8,875 8 7 B

Orange III - G May 15, 2004 San Felipe 42,000 6 7,000 12 8 G
III - H June 1, 2004 Harrisburg 20,000 4 5,000 13 9 H,I
III - I June 15, 2004 Fountainview / Renwick 40,500 4 10,125 14 8 C,G
III - J July 1, 2004 S. Post Oak 45,000 6 7,500 13 7 C,D
III - K July 15, 2004 Chimney Rock 40,500 4 10,125 17 9 C,D,F
III - L August 1, 2004 Crosstimbers 30,500 4 7,625 20 11 A,B,H
III - M August 15, 2004 Westheimer 67,000 8 8,375 27 24 G

Subtotal 200

IV - A Spur 527 Mitigation Area Timing February 13, 2004 Richmond 40,000 4 10,000
Westheimer 34,000 4 8,500

Green West Park 48,000 4 12,000 C,D,G
West Alabama 15,000 2 7,500

Bissonett 35,000 2 17,500
Subtotal 99

V - A COH - CMAQ WA # 2   (PBS&J) Feb. 15, 2004 N. Cullen 22,000 4 5,500 6 2 C,F
March 1, 2004 Airport 32,000 6 5,333 5 1 E,I

March 15, 2004 McCarty / Beaumont 37,000 6 6,167 7 2 B,I
April 1, 2004 Bissonnet/Braeswood 35,000 6 5,833 31 17 D

April 15, 2004 El Camino Real 25,000 4 6,250 6 0 E

V -B COH - CMAQ WA # 2   (KLOTZ) Feb. 15, 2004 N. Shepherd 35,000 6 5,833 15 13 B
Purple March 1, 2004 S. Shepherd 37,000 4 9,250 14 10 D,G,H

March 15, 2004 Antoine 34,000 4 8,500 9 6 A
April 1, 2004 Ella 26,500 4 6,625 5 4 A
May 1, 2004 Longpoint 23,000 4 5,750 12 7 A

May 15, 2004 N. Gessner 33,000 6 5,500 12 10 A,G
June 1, 2004 Aldine-Bender 22,000 6 3,667 2 0 B

June 15, 2004 Barryknoll 2 0 2 2 G
Subtotal 126

City of Houston Traffic Signal Timing Optimization Plan
Implementation Schedule


