

## SCHEDULE 2006 CONSOLIDATED ANNUAL PLAN

October/November	Initiate planning process.
November 4, 2005	Notification to Departments re: Submission of funding requests for 2006 Consolidated Annual Plan.
November 10, 2005	First Public Hearing on the Consolidated Plan (CDBG, HOME, ADDI, ESG, HOPWA).
December 1, 2005	Request for Proposals (Multifamily Housing Projects) issued.
January 2006	Project Review Process Initiated.
January/February 2006	Funding (projects) requests reviewed for eligibility and feasibility. Work initiated on written draft.  Council District Public Hearings on Budget, CIP and Consolidated Plan. Work continues on written draft.
January 27, 2006	Deadline for submission of funding requests from the public and city departments for Plan.
February 1, 2006	Projects in response to Request for Proposals (Multifamily Housing) due.
March 2006	Preliminary funding allocations developed.
April 2006	Request for appointment and presentation of budget to Mayor.
April 14, 2006 (Tentative)	Staff draft of Plan completed.
April 21, 2006 (Tentative)	Summary of Plan published.
April 21, 2006 (Tentative)	Draft of Consolidated Plan distributed to Council Members.
April/May 2006	Presentation of Consolidated Plan to Fiscal Affairs Council Committee.
May 5, 2006 (Tentative)	Second Public Hearing on 2006 Consolidated Annual Plan.
May 20, 2006 (Tentative)	Thirty-day review period ends.
May 24, 2006 (Tentative)	2006 Consolidated Annual Plan on Council Agenda.
May 26, 2006 (Tentative)	Plan fed-exed to HUD for review and approval. <b>(Based on approval by City Council on 05/24/06)</b>