

TENTATIVE SCHEDULE 2010 CONSOLIDATED PLAN

October 23, 2009	Initiate planning process
October 28, 2009	Notification to Departments & Public Service Agencies for submission of funding requests
November 10, 2009	First Meeting with Advisory Task Force
November 30, 2009	Funding (project) requests due from Departments & Public Service Agencies
December 2, 2009	First Public Hearing on Consolidated Plan (CDBG, HOME, ESG, and HOPWA)
December 3, 2009	Project review process
December 18, 2009	Funding requests reviewed for eligibility & feasibility
January 8, 2010	Preliminary funding allocations developed
January 28, 2010	Council District Public Hearings on Budget, CIP & Con Plan TBD PER MAYOR'S OFFICE
February 17, 2010	Presentation of proposed budgets to Mayor
February 26, 2010	Summary of draft Consolidated Plan published
February 26, 2010	Begin - 30-day review period
March 8, 2010	Draft of Consolidated Plan completed
March 12, 2010	Second Meeting with Advisory Task Force
March 19, 2010	Draft of Consolidated Plan reviewed with Council Members
March 24, 2010	Second Public Hearing on Consolidated Plan
March 29, 2010	End - 30-day review period
April 6, 2010	Presentation of Consolidated Plan to Budget & Fiscal Affairs Committee
April 7, 2010	Consolidated Plan presented to City Council Agenda
April 15, 2010	Consolidated Plan submitted to HUD for review and approval (based on City Council approval)
June 30, 2010	HUD approves Consolidated Plan
August 2010	HUD funds received