

Projected dates are estimates ONLY. Actual dates will be driven by weather and contractor production.



Phase 1, step B - chimney rock closed to traffic (Aug 8th to Sept. 23rd)

Phase 2, step A1 - chimney rock is re-opened, River Bluff one-way travelling east
Construction on North side of Road. (Sept. 25th to Oct. 15th)

*Phase 2, step A1 - Summit Ridge Drive will be closed (Oct 10th to Oct. 15th)

**Phase 2, step A2 - Summit Ridge Drive will have only one lane open (Oct 15th to Oct 20th)

Phase 2, step B - River Bluff Drive from Coachcreek to Summit Ridge will be one-way, travelling East
(Oct 25th to November 15th)

Phase 2, step B1 - Coachcreek Drive will be one-way into the Southwest Crossing Subdivision
(Nov. 15th to Dec 3rd)