
CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

1112 Clay Street District Served:

Key Map:

Revision Date

1 1/28/05 modified consultant's scope

2

Comments

Date: 1/28/05 are able to reuse some existing elec. Equipment

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

16 15

450

15 450

16

15 450

16 15 450

Construction

Design

I

CIP Number:I

493Q

Reason for RevisionUpgrade the emergency power supply for the garage to meet 
current standards.

Upgrading the emergency electrical system will provide better 
service and increase safety.

Acquisition

Total Allocations

Soil Testing

Equipment

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

Total Funds

C & E Series E  Paper #602

C & E Construction Fund #618

C & E Enterprise Fund #601

GRB Construction Fund #650

Source of Funding

16

Appropriations (Thousands)

Through 
June 30, 

2004

Civic Art

465

Project: Fannin Garage - Emergency Power

Actual FY 2005 Budget FY 2006Project Allocation Budget FY 2005

Description:

Justification:

B-0065

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

District Served:

Key Map:

Revision Date

1

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

10

40 170

50 170

50 170

50 170

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

Total Funds

C & E Series E  Paper #602

Reason for Revision

17050

Survey and repair any structural defects in underground garage.

Periodic structural repairs are required to maintain the facility for 
safety and security.

Through 
June 30, 

2004

Appropriations (Thousands)

Budget FY 2005 Actual FY 2005

I

CIP Number: B-0066ALL

493L

Project Allocation Budget FY 2006

Description:

Construction

Equipment

Design

Acquisition

Civic Art

Testing Laboratory Services

GRB Construction Fund #650

Civic Center Garage - Structural Repairs

Justification:

Project:

C & E Construction Fund #618

Total Allocations

Source of Funding

C & E Enterprise Fund #601

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

District Served:

Key Map:

Revision Date

1 1/28/05 $206k from Fund 650 is included in B-0072 for this project

2

Comments

Date: 1/28/05 installation will be complete by 6/1/05

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

Reason for Revision

Appropriations (Thousands)

Actual FY 2005

B-ART2

5 stainless steel light towers and artistic laminated glass roof at 
new gazebo.

Art funds were generated by the expansion of the George R. 
Brown Convention Center.  These funds are being used to 
upgrade construction projects in the CEF Department.

CIP Number:

Design

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

C & E Series E  Paper #602

Budget FY 2006Budget FY 2005Through 
June 30, 

2004

C & E Construction Fund #618

Total Allocations

Description:

C & E Enterprise Fund #601

Construction

Justification:

Other

Acquisition

Project Allocation

Civic Art

Project:

Total Funds

Source of Funding

GRB Construction Fund #650

Art Enhancements to Root Memorial Square

Equipment

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

District Served:

Key Map:

Revision Date

1

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

68 15

15

68 15

68 15

Reason for Revision

Appropriations (Thousands)

Actual FY 2005

B-ART

These funds are for the restoration of the "Seven Community 
Pillars", "The Guitar Solo", "Pair of Horses", lighting "Quilting 
Party", lighting/moving "The Lilly Pads".

The civic art ordinance allows for Civic Art money to be used to 
restore existing art.  Each of these pieces has been approved for 
restoration/lighting/moving by the Civic Art Committee.

CIP Number:

Design

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

C & E Series E  Paper #602

68
15

Budget FY 2006Budget FY 2005Through 
June 30, 

2004

C & E Construction Fund #618

Total Allocations

Description:

C & E Enterprise Fund #601

Construction

Justification:

Other

Acquisition

Project Allocation

Civic Art

Project:

Total Funds

Source of Funding

GRB Construction Fund #650

Civic Art Restoration

Equipment

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

333 Jensen District Served:

Key Map:

Revision Date

1 1/28/05 project is on hold at request of Director

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

26

144

170

170

170

Project:

Total Funds

Source of Funding

GRB Construction Fund #650

Talento Bilingue de Houston - New Rehearsal Hall

Equipment

Design

Description:

C & E Enterprise Fund #601

Construction

Justification:

Other

Acquisition

Project Allocation

Civic Art

C & E Construction Fund #618

Total Allocations

Through 
June 30, 

2004

Budget FY 2006Budget FY 2005

170

Actual FY 2005

C & E Series E  Paper #602

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

The existing facility has exceeded its space needs.  This project 
will provide the facility its own rehearsal hall, office space for 
Ambassadors of International Ballet Folklorico, and much 
needed storage space.

I

CIP Number:ALL

Reason for Revision

B-0095

Appropriations (Thousands)

Addition of approximately 2,200 square feet to provide rehearsal 
hall, office space, and storage.  The design will match existing 
design details.

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

500 Texas Ave. District Served:

Key Map:

Revision Date

1

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

20

175 201

195 201

195 201

195 201

Reason for Revision

Appropriations (Thousands)

Actual FY 2005

B-0094

Project includes installation of card readers and security 
cameras in strategic  locations, as well as computer based fire 
alarm monitoring.

Periodic upgrades to fire/security systems and components is 
req'd to address changes in security technology & infrastructure, 
and compliment existing strategies.  This project will provide 
additional security measures to benefit patrons and tenants.

I

CIP Number:ALL

493L

Design

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

C & E Series E  Paper #602

195 201

Budget FY 2006Budget FY 2005Through 
June 30, 

2004

C & E Construction Fund #618

Total Allocations

Description:

C & E Enterprise Fund #601

Construction

Justification:

Other

Acquisition

Project Allocation

Civic Art

Project:

Total Funds

Source of Funding

GRB Construction Fund #650

The Wortham Center - Security System Upgrade

Equipment

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

500 Texas Ave. District Served:

Key Map:

Revision Date

1 1/28/05 project cancelled on consultant's advice

2

Comments

Date: 1/28/05 air tests were better than expected, and modifications to 

Date: ductwork risked degrading delicate acoustical qualities

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

CIP Number: B-0093

493L

Reason for RevisionScheduled maintenance project involving cleaning of major 
ventilation components and rebalancing air flow.

Periodic maintenance of ventilation systems requires thorough 
cleaning and rebalancing.  This work will improve system 
efficiency and provide greater comfort to tenants and patrons.

Construction

C & E Series E  Paper #602

Total Funds

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

Source of Funding

GRB Construction Fund #650

C & E Enterprise Fund #601

Justification:

Description:

Project: The Wortham Center - Clean/Rebalance Ventilation Ducts

Through 
June 30, 

2004

Appropriations (Thousands)

Budget FY 2005

Acquisition

C & E Construction Fund #618

Total Allocations

Equipment

Other

Actual FY 2005 Budget FY 2006Project Allocation

Design

Civic Art

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

District Served:

Key Map:

Revision Date

1 1/28/05 new contract template issued by legal

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

35

100

35 100

35 100

35 100

Reason for Revision

Appropriations (Thousands)

Actual FY 2005

B-0092

Design and installation of various waterproofing methods 
throughout the underground garage system.

Scheduled maintenance requires periodic review and repair of 
waterproofing systems.  This project will address a number of 
leaks that have developed over time.

CIP Number:

493L

Design

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

C & E Series E  Paper #602

135

Budget FY 2006Budget FY 2005Through 
June 30, 

2004

C & E Construction Fund #618

Total Allocations

Description:

C & E Enterprise Fund #601

Construction

Justification:

Other

Acquisition

Project Allocation

Civic Art

Project:

Total Funds

Source of Funding

GRB Construction Fund #650

Theater District Parking - Waterproofing Repairs

Equipment

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

District Served:

Key Map:

Revision Date

1

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

4

50

4 50

4 50

4 50

Reason for Revision

Appropriations (Thousands)

Actual FY 2005

B-0091

Installation of emergency generator and new signage.

This project will provide better service to our clients during 
emergencies and will enhance street visibility of garage in order 
to compete with other garages in the area.

CIP Number:

493L

Design

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

C & E Series E  Paper #602

54

Budget FY 2006Budget FY 2005Through 
June 30, 

2004

C & E Construction Fund #618

Total Allocations

Description:

C & E Enterprise Fund #601

Construction

Justification:

Other

Acquisition

Project Allocation

Civic Art

Project:

Total Funds

Source of Funding

GRB Construction Fund #650

Wortham Center - Exterior Façade Illumination

Equipment

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

District Served:

Key Map:

Revision Date

1 1/28/05 new contract template requested by legal

2

Comments

Date: 1/28/05 also delayed due to consultant personnel changes

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

121

121

121

121

Reason for Revision

Appropriations (Thousands)

Actual FY 2005

B-0087

Master Plan Study of long range maintenance issues that will 
guide scheduling of future repairs and/or upgrades to structural 
systems.

Following Tropical Storm Allison, investigation of structural 
integrity was conducted and necessary repairs were made.  This 
is a follow up to that exercise to help develop long range 
maintenance plans and forecast operations budgets.

CIP Number:

Design

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

C & E Series E  Paper #602

121

Budget FY 2006Budget FY 2005Through 
June 30, 

2004

C & E Construction Fund #618

Total Allocations

Description:

C & E Enterprise Fund #601

Construction

Justification:

Other

Acquisition

Project Allocation

Civic Art

Project:

Total Funds

Source of Funding

GRB Construction Fund #650

Theater District Parking - Detailed Structural Assessment

Equipment

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

333 S. Jensen District Served:

Key Map:

Revision Date

1 1/28/05 project is on hold at request of Director

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

5

25

30

30

30

I

CIP Number: B-0086ALL

494J

Reason for RevisionScope includes assessment, design, bid documents, 
construction of improvements, and administrative costs.

Existing parking lot is approximately 10 years old and is in need 
of resurfacing to better serve patrons.  Lot is showing signs of 
extensive wear and has lost surface strength.  More rapid 
deterioration can be expected if no action is taken.

Construction

C & E Series E  Paper #602

Total Funds

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

Source of Funding

GRB Construction Fund #650

C & E Enterprise Fund #601

Justification:

Description:

Project: Talento Bilengue de Houston - Parking Lot Resurfacing

Through 
June 30, 

2004

Appropriations (Thousands)

Budget FY 2005

Acquisition

C & E Construction Fund #618

Total Allocations

Equipment

Other

Actual FY 2005 Budget FY 2006Project Allocation

Design

Civic Art

30

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

333 S. Jensen District Served:

Key Map:

Revision Date

1 1/28/05 preliminary investigation results altered original strategy

2

Comments

Date: 1/28/05 expect to correct entire problem in fiscal '05

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

7

20 20

7 20 20

7 20 20

7 20 20

Reason for Revision

Appropriations (Thousands)

Actual FY 2005

B-0085

Investigate and repair water leaks in public seating area.  
Investigation will involve removal of soil around facility to search 
for foundation cracks and/or partial removal of exterior wall to 
search for source of water infiltration.

Facility has experienced periods of standing water in public 
areas following heavy rains.  Previous attempts to repair leak 
have proven unsuccessful.  More invasive testing is necessary to 
determine source of leak and make needed repairs.

I

CIP Number:ALL

494J

Design

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

C & E Series E  Paper #602

47

Budget FY 2006Budget FY 2005Through 
June 30, 

2004

C & E Construction Fund #618

Total Allocations

Description:

C & E Enterprise Fund #601

Construction

Justification:

Other

Acquisition

Project Allocation

Civic Art

Project:

Total Funds

Source of Funding

GRB Construction Fund #650

Talento Bilengue de Houston - Repair Foundation Leaks

Equipment

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

700 Louisiana District Served:

Key Map:

Revision Date

1 1/28/05 revised schedule due to workload conflict

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

3

47

3 47

3 47

3 47

Reason for Revision

I

CIP Number: B-0084ALL

493L

Through 
June 30, 

2004

In order to improve public comfort during warm months, 
installation of ceiling fans will result in greater use and enjoyment 
of the facility.  Fans will also compliment and improve Food & 
Beverage business at Jones Plaza.

Appropriations (Thousands)

Actual FY 2005 Budget FY 2006Budget FY 2005

GRB Construction Fund #650

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

C & E Enterprise Fund #601

C & E Construction Fund #618

Total Funds

C & E Series E  Paper #602

Design

Civic Art

Project:

Justification:

Description:

Acquisition

Project Allocation

C&E Parks - Install Outdoor Fans at Jones Plaza

Install a minimum of seven heavy-duty ceiling fans at metal 
canopies, including all wiring, bracing as required, and 
comprehensive warranty.

Construction

Equipment

Source of Funding

Total Allocations

Other

50

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

500 Texas Ave. District Served:

Key Map:

Revision Date

1 1/28/05 increased consultant scope for economy of scale

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

5

30

5 30

5 30

5 30

Reason for Revision

CIP Number: B-0083ALL

493L

C & E Enterprise Fund #601

C & E Construction Fund #618

Source of Funding

GRB Construction Fund #650

Total Funds

C & E Series E  Paper #602

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

Total Allocations
35

Project:

Justification:

Description: Project includes installation of ground mounted light fixtures to 
enhance the appearance of Fish Plaza, provide additional 
ambient pedestrian lighting, and improve public safety.

Original landscape plans from 1986 included similar lighting but 
was cut due to cost.  Continued maturation of live oaks along 
Fish Plaza has resulted in less pedestrian lighting adjacent to 
Wortham Center and has obscured building's visibility at night.  
This project will help relieve those problems.

Civic Art

Construction

Equipment

Acquisition

Project Allocation

Appropriations (Thousands)

Other

Design

C&E Parks - Ground Mounted Lights @ Fish Plaza

Budget FY 2005 Actual FY 2005 Budget FY 2006Through 
June 30, 

2004

I

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

3201 Allen Parkway District Served:

Key Map:

Revision Date

1 1/28/05 delaying due to workload conflicts

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

5

25

30

30

30

Reason for Revision

I

CIP Number: B-0082ALL

492M

Through 
June 30, 

2004

The existing fountain courtyard area needs cleaning and 
possible modifications to the ground surface to insure public 
safety.  Second, the fountain has developed leaks that need to 
be investigated and repaired.

Appropriations (Thousands)

Actual FY 2005 Budget FY 2006Budget FY 2005

GRB Construction Fund #650

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

C & E Enterprise Fund #601

C & E Construction Fund #618

Total Funds

C & E Series E  Paper #602

Design

Civic Art

Project:

Justification:

Description:

Acquisition

Project Allocation

Houston Center for the Arts - Courtyard Fountain Renovation

Existing courtyard and fountain require renovation and system 
upgrades to minimize future maintenance, eliminate existing 
leaks, and improve patron safety.  Includes professional 
assessment, an action plan, and funding for repairs.

Construction

Equipment

Source of Funding

Total Allocations

Other

30

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

3201 Allen Parkway District Served:

Key Map:

Revision Date

1 1/28/05 revised design approach to help control costs

2

Comments

Date: 1/28/05 first bid exceeded amount budgeted

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

25

525

550

550

550

Reason for Revision

CIP Number: B-0081ALL

492M

C & E Enterprise Fund #601

C & E Construction Fund #618

Source of Funding

GRB Construction Fund #650

Total Funds

C & E Series E  Paper #602

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

Total Allocations
550

Project:

Justification:

Description: Replace/upgrade existing A/C systems to increase energy 
efficiency, provide greater system consistency and capacity, and 
implement new fire alarm system.  Project includes funding for 
engineering services for add'l construction administration.

Current system is at the end of its life cycle, lacks integrated fire 
alarm, has lost efficiency and capacity, adversely affecting 
comfort/safety.  This project will yield greater consistency and 
better controls across the system for improved maintenance.

Civic Art

Construction

Equipment

Acquisition

Project Allocation

Appropriations (Thousands)

Other

Design

Houston Center for the Arts - Chiller/Air Handler Upgrades

Budget FY 2005 Actual FY 2005 Budget FY 2006Through 
June 30, 

2004

I

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

District Served:

Key Map:

Revision Date

1 1/28/05 appropriation revised per Jones Hall Foundation request

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

300

300

300

300

Reason for Revision

Appropriations (Thousands)

Actual FY 2005

B-0079

The Foundation for Jones Hall has undertaken improvements to 
the stage rigging system.  The C&E Department informally 
committed to fund a portion of the project in the amount of 
$450k.  This $300k represents the balance of our commitment.

To further enhance the back stage operations, it is necessary to 
upgrade the rigging system to accommodate current stage 
production standards.

I

CIP Number:ALL

493L

Design

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

C & E Series E  Paper #602

300

Budget FY 2006Budget FY 2005Through 
June 30, 

2004

C & E Construction Fund #618

Total Allocations

Description:

C & E Enterprise Fund #601

Construction

Justification:

Other

Acquisition

Project Allocation

Civic Art

Project:

Total Funds

Source of Funding

GRB Construction Fund #650

Jones Hall Stage Rigging Funding Commitment

Equipment

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

District Served:

Key Map:

Revision Date

1

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

247

1,800

1,800

247 1,800

247 1,800

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

C & E Series E  Paper #602

Total Funds

ALL

493L

247

I

Reason for RevisionWidening the orchestra pit at the Wortham Center.

To provide additional space, provide greater flexibility of use by 
current and future tenants, and better ventilation for musicians.

Civic Art

Design

CIP Number: B-0078

1,800

Through 
June 30, 

2004

Appropriations (Thousands)

Total Allocations

Acquisition

Construction

Equipment

Orchestra Pit Renovation at the Wortham Center

Budget FY 2005 Actual FY 2005 Budget FY 2006Project Allocation

Source of Funding

C & E Enterprise Fund #601

C & E Construction Fund #618

Project:

Justification:

Description:

GRB Construction Fund #650

Other

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

District Served:

Key Map:

Revision Date

1

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

124

124

124

124

Reason for Revision

Budget FY 2006Budget FY 2005

B-0077

Remodel existing stage door entrance to provide enhanced 
security to meet current standards.

Use of stage door entrance has changed overtime such that 
modifications are necessary to better monitor and control access 
for visitors and tenants.

I

CIP Number:ALL

493L

C & E Series E  Paper #602

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

Appropriations (Thousands)

Through 
June 30, 

2004

124

Actual FY 2005

Testing

Total Allocations

Construction

Equipment

Total Funds

Source of Funding

GRB Construction Fund #650

C & E Enterprise Fund #601

C & E Construction Fund #618

Design

Project:

Civic Art

Acquisition

Project Allocation

Justification:

Description:

Wortham Center - Modifications to Security Entrance

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

District Served:

Key Map:

Revision Date

1

2

Comments

Date: 1/28/05 work phased, will have second constr. appropriation in Q3

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

1,575

3,471 1,209

3,471 1,209

1,575 3,471 1,209

1,575 3,471 1,209

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

Total Funds

1,575

I

CIP Number: B-0074ALL

493L

Reason for Revision

3,471

Implement the flood mitigation steps spelled out in Walter P. 
Moore's study including misc. submarine doors, flood gates, 
flood walls, and warning systems.

Through 
June 30, 

2004

Source of Funding

C & E Enterprise Fund #601

C & E Construction Fund #618

Project Allocation

Appropriations (Thousands)

Project:

Justification:

Description:

Budget FY 2005

This work is necessary to significantly lower the chances of 
future flooding in the Theater District underground facilities.

Actual FY 2005 Budget FY 2006

1,209

Flood Mitigation in the Theater District

C & E Series E  Paper #602

GRB Construction Fund #650

Civic Art

Design

Acquisition

Construction

Other

Total Allocations

Equipment

Printed on 2/4/2005



CITY OF HOUSTON   C E 2005 - 2006 CIP QUARTERLY REPORT 1

Council District:

1400 Clay District Served:

Key Map:

Revision Date

1

2

Comments

Date:

Date:

Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4 Q1 Q2 Q3 Q4

509

1,450 1,880

1,450 1,880

206

509

1,450 1,140

174

360

509 1,450 1,880

509

I

CIP Number: B-0072ALL

493Q

Reason for RevisionRenovations to existing park include new sidewalks, civic art, 
new irrigation, a basketball court, a shade pavilion with fountain 
and improved lighting.

With the completion of the expanded GRB Convention Center 
and the new Toyota Center, this park serves as an important 
new focus for outdoor events.  Renovation of this park will also 
compliment the Cotswold Project and benefit all of downtown 
Houston.

Construction

C & E Series E  Paper #602

Total Funds

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

Source of Funding

GRB Construction Fund #650

C & E Enterprise Fund #601

Justification:

Description:

Project: Root Memorial Square Enhancements

Through 
June 30, 

2004

Appropriations (Thousands)

Budget FY 2005

Acquisition

C & E Construction Fund #618

Total Allocations

Equipment

Other

Actual FY 2005 Budget FY 2006Project Allocation

Design

Civic Art

1,450 1,880
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Revision Date
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Date: 1/28/05 project is 50% complete

Date:
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CIP Number: B-ART3ALL

493L

Reason for RevisionStainless steel wrapping of existing air shafts for the Theater 
District Garage.  Includes artistic laminated glass caps on top of 
each air shaft, additional lighting, and canopies to enhance 
earlier renovations of Jones Plaza.

Art funds generated by the expansion of the George R. Brown 
Convention Center are being used to enhance earlier 
renovations of Jones Plaza.

Construction

C & E Series E  Paper #602

Total Funds

C & E Expansion #620

C & E Development Fund #625

C & E Ser A Constr Fund #626

Source of Funding

GRB Construction Fund #650

C & E Enterprise Fund #601

Justification:

Description:

Project: Jones Plaza Cornerstones

Through 
June 30, 

2004

Appropriations (Thousands)

Budget FY 2005

Acquisition

C & E Construction Fund #618

Total Allocations

Equipment

Other

Actual FY 2005 Budget FY 2006Project Allocation

Design

Civic Art
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